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April 13, 2005 
 
TO: Executive Committee 
 
RE: Review of 2005 Congestion Management Plan (CMP) Scope of Work and 

Schedule  – Agenda Item 3  
 
Dear Executive Committee: 
 
In December 2004, TAM released a Request for Qualifications (RFQ) from 
qualified Consultants to provide on-call support services related to TAM’s Work 
Program. Eleven (11) qualification statements were received.  Utilizing a review 
panel comprising TAM staff, local City and County representatives, and an 
experienced Bay Area Transportation Agency representative, in February 2005 a 
short list of three (3) consulting teams plus two (2) individual public outreach 
firms were selected for interviews.  Based on the qualification statement and 
subsequent interviews, the consulting team lead by Nolte Associates, Inc. 
(Nolte) was selected by the review panel as the most qualified firm.  The firm of 
Wilbur Smith and Associates was included in the team for preparation of the 
CMP update. 
 
Attached is a draft scope of work and schedule for review by the Executive 
Committee.   
 
Recommendation
 
Staff recommends that the Executive Committee review the scope of work and 
provide feedback.  Staff will prepare a contract with Wilbur Smith and 
Associates, including a revised scope of work, for TAM consideration at the April 
28, 2005 meeting. 
 
Respectfully Submitted, 
 
 
 
Craig Tackabery 
Executive Director 
 
 
Attachments: Draft Scope of Work 

Improving mobility and reducing local congestion for everyone who lives and works in Marin County 
by providing a variety of high quality transportation options designed to meet local needs. 

 

c/o Marin County Department of Public Works, P.O. Box 4186, San Rafael, CA 94913 
Phone: 415/499-6570 – Fax: 415/499-3799 – www.marintraffic.org 



 
 

F:\CMA\Staff Reports\CMP Scope.DOC 

 

Improving mobility and reducing local congestion for everyone who lives and works in Marin County 
by providing a variety of high quality transportation options designed to meet local needs. 

 

c/o Marin County Department of Public Works, P.O. Box 4186, San Rafael, CA 94913 
Phone: 415/499-6570 – Fax: 415/499-3799 – www.marintraffic.org 



D R A F T 

Exhibit “A” 
Services to be Provided 

By Contractor 
 

Scope of Work: 
2005 Marin Congestion Management Program Update 

 
The work effort for the 2005 Marin Congestion Management Program (CMP) Update to 
be performed under contract to the Transportation Agency for Marin County (TAM) is 
described in this Scope of Services.  This scope includes a description of the approach, 
deliverables, meetings, budget and schedule. 
 
The Scope of Services consists of four basic elements: 
 

1. Meetings and communications; 
 

2. Data collection;  
 

3. Development of the 2005 CMP Update document; and 
 

4. Development of framework for an enhanced 2007 CMP Update. 
 
Due to schedule time constraints, the intent of the 2005 CMP Update is to update the 
2003 CMP document using 2005 traffic survey data; new land use projections and new 
travel model demand analyses.  To the extent possible, the 2005 CMP update will attempt 
to strengthen the multimodal, public input and other features of the 2003 CMP, but it is 
expected that the CMP schedule completion requirements will limit these objectives.  
Efforts, however, will include the definition of ways to improve the framework and 
process for development of the CMP so that the 2007 CMP Update will better reflect 
community desires.  The fourth element of the 2005 CMP Update work scope listed 
above will address these enhancement needs. 
 
CMPs are designed to address existing and future transportation problems in urban areas 
of California.  As part of the CMP, performance measures identify current and future 
multimodal system performance for the movement of goods and people, and a travel 
model is employed to estimate future transportation needs.  Once future needs are 
determined, a Capital Improvement Program (CIP) is designed to promote the goals of 
the CMP.  Likewise, Measure A funds will fund the CIP, and the Measure A Strategic 
Plan will direct how the funds are spent.  Therefore, the CMP and Measure A will work 
in tandem to address needed transportation improvements in Marin County. 
 
1. MEETINGS AND COMMUNICATIONS 
The CMP Update will involve a close working partnership with County staff as well as 
effective dialogue with TAM.  At the outset of the project, WSA staff will meet with 
technical staff to coordinate data collection efforts, deliverables and schedules, 
identification of the status of the 2003 CIP project implementation and travel model 
update efforts.  At the outset of the project WSA will discuss with TAM key aspects of 
the CMP process and 2003 CMP document that are viewed as weak and in need of 
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enhancement.  A determination will be made if current weakness can be addressed in the 
short timeframe for completion of the 2005 CMP or whether these enhancements will 
need to wait until the 2007 CMP Update.  WSA will provide updates on the CMP at 
TAM Board meetings and will attend staff coordination meetings as needed throughout 
the course of the CMP update process. 
 
WSA envisions 8 meetings with the TAM Board, 6 meetings with staff, 4 coordination 
meetings with the Nolte team, and one meeting with Caltrans over the course of the CMP 
update project. 
 
2. DATA COLLECTION 
The data collection efforts will include three basic surveys: 
 

• Vehicle traffic count survey 
 

• Vehicle occupancy survey 
 

• Travel speed survey  
 
Vehicle Traffic Count Survey – Traffic counts will be performed for peak direction 
traffic in the PM peak period (4:00 to 6:00 PM) at locations that have been counted in 
previous CMP surveys.  In addition, WSA proposes to count the off-peak traffic volumes 
at major gateways into the county.  The survey effort will include collecting link volumes 
at the 24 locations collected for the 2003 CMP as follows: 
 

Table 1 – Count Locations 
Segment Number Location 

1 Shoreline Highway (SR 1), north of Sir Francis Drake Blvd. 
2 US 101, south of the Sonoma County line 
3 Novato Blvd., east of San Marin Drive 
4 Novato Blvd., west of US 101 
5 Route 37, east of US 101 
6 Bel Marin Keys, east of US 101 
7 US 101, south of Lucas Valley Road 
8 US 101, north of Mission 
9 Sir Francis Drake Blvd., west of Red Hill Avenue 
10 Red Hill Ave., east of Sir Francis Drake Blvd. 
11 US 101, north of I-580 
12 Sir Francis Drake Blvd., west of Wolfe Grade 
13 US 101, south of I-580 
14 Interstate 580, west of Sir Francis Drake Blvd. 
15 Interstate 580, east of Sir Francis Drake Blvd 
16 Sir Francis Drake Blvd, east of US 101 
17 US 101, north of SR 131 
18 Tiburon Blvd (SR 131), west of Strawberry Drive 
19 Shoreline Highway (SR 1), east of Almonte Blvd. 
20 Bridgeway Blvd., south of Gate 6 Road 

F:\CMA\Staff Reports\CMP Scope of Services.doc 4-13-05.doc 2 



D R A F T 

21 US 101, south of Spencer Ave. 
22 Sir Francis Drake Blvd., west of Butterfield 
23 Sir Francis Drake Blvd., west of College Ave 
24 Novato Blvd., west of Diablo Ave. 

 
The off peak gateway counts will be performed at Golden Gate Bridge, Richmond San 
Rafael Bridge, and at US 101 south of the Sonoma County Line.  The off-peak data will 
be useful for traffic modeling and other general planning purposes.  In order to adjust the 
Spring traffic volumes to Fall volumes (previous CMP data is for October conditions), 
WSA will coordinate with TAM staff to define a methodology. 
 
Vehicle Occupancy Survey  
 
The Vehicle Occupancy Survey will determine the person throughput performance 
measure.  Person throughput identifies the number of people, as opposed to vehicles, who 
are able to move over a given facility in the peak period.  This performance measure will 
be estimated by analyzing traffic volumes and transit usage.  Specifically, average auto 
occupancy information for mixed-flow and HOV lanes are used to derive the number of 
person throughput.  Monitoring of this measure will be conducted at the following 
locations during the peak period in the peak direction: 
 

• US 101 between I-580 and central San Rafael, 
• US 101 between Paradise Drive and Tiburon Boulevard, 
• US 101 north of Atherton Avenue, 
• Sir Francis Drake Boulevard east of Wolfe Grade, 
• Sir Francis Drake Boulevard north of Red Hill Avenue, and 
• Red Hill Avenue east of Sir Francis Drake Boulevard. 

 
These locations were selected because they were monitored for the 2003 CMP. 
 
Travel Speed Survey  
 
A Travel Speed Survey will determine the Aggregate Peak Hour Travel Time 
performance measure.  This performance measure will determine the amount of time 
required to travel through selected corridors on a variety of modes.  In order to capture 
the system performance, travel time for the various modes (single-occupant, high-
occupant, and transit vehicles) is calculated.  Transit schedules will be used to determine 
bus travel time.   To determine peak hour travel times by single-occupant vehicles and 
vehicles in the high-occupancy vehicle (HOV) lane, travel time runs will be conducted 
over several days during the peak period in the peak direction at the following locations: 
 

• US 101 between the Sonoma County line and San Rafael Transit Center, 
• US 101 between San Rafael Transit Center and the Golden Gate Bridge, 
• Sir Francis Drake between Butterfield Road and US 101, and 
• Red Hill Avenue, Second and Third Streets between Sir Francis Drake and 

San Rafael Transit Center. 
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To maintain consistency with the 2003 CMP the same segments were selected for the 
2005 CMP.  In addition, for consistency, both the HOV and multi-use lanes will be timed 
during the same peak periods. 
 
 
3. APPROACH FOR DEVELOPMENT OF THE CMP DOCUMENT 
 
The 2005 CMP Update will be developed in accordance with MTC’s guidance for 
Consistency of Congestion Management Programs with Regional Transportation 
Plan. 
 
Executive Summary: 
 
Updates to this section will be made as necessary to reflect changes in the CMP; for 
example updates to LOS monitoring results and revisions to the Capital Improvements 
Program (CIP). 
 
Chapter 1: Designated Roadway System 
 
No changes are anticipated to this chapter. 
 
Chapter 2: Highway Level of Service Standards 
 
The highway level of service assessment will be updated using the results from the traffic 
survey data collection program.   
 
Chapter 3:  Performance Element 
 
The performance measures element will be updated using the results from the data 
collection program.  
 
Chapter 4: Travel Demand Management Element 
 
WSA will coordinate with BAAQMD staff to assure that the CMP is consistent with 
pertinent air quality plans. 
 
Chapter 5: Land Use Analysis Program 
 
WSA will work with Marin County staff to document land use analysis.   
 
Chapter 6: Travel Demand Model 
 
Chapter 6 will include a brief discussion of model consistency.  Related technical 
documentation will be placed in an appendix.  WSA will work with Marin County staff to 
generate reports on the anticipated changes to Marin travel between the model base and 
horizon years and will review and comment on the traffic forecasts, forecasted LOS, 
updated land-use and job-housing balance data provided by Marin County staff and make 
suggestions, as appropriate. 
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Chapter 7: Capital Improvement Program 
 
This chapter will need significant updating and will need to reflect the passage of 
Measure A.  The intent of the CIP updating process will be to provide greater opportunity 
for policy and public input to CIP projects and their prioritization. WSA recommends that 
updates occur as follows: 
 
� WSA will meet with Marin County staff in a half-day work session to review all 

sources of data included in the funding programs identified in the CMP. WSA will 
bring versions of tables from this chapter, so that they may be interactively updated as 
part of this work session.  Some follow-up actions by Marin County staff or WSA 
may be needed.  

 
� Marin County staff to submit local project lists to participating jurisdictions, 

determine any changes or updates as requested from these jurisdictions, and ensure 
coordination with the TAM Strategic Plan. 

 
� WSA will meet with Caltrans staff to coordinate with the State’s projects. 
 
A final set of tables will be submitted to Marin County staff for review.  Once approved, 
these updated tables will be added to the CMP document. 
 
Chapter 8: Monitoring, Deficiency Plans and Conformance 
 
WSA will review this chapter. No major changes are anticipated. 
 
Appendices: WSA will provide technical documentation in the Appendix as appropriate.   
 
4. DEVELOPMENT OF FRAMEWORK FOR ENHANCED 2007 CMP UPDATE 
 
WSA will coordinate with TAM in developing an enhanced framework and process for 
the CMP 2007 Update with more multi-modal consideration, public involvement and 
planning for all CMA funds..   This process will include summarization and evaluation of 
system performance measures collected by other agencies.  We envision this effort to 
include discussions with TAM staff and Board as well as soliciting input from the public 
and key stakeholders.   
 
DELIVERABLES: 
 
WSA will provide an electronic copy of the 2005 CMP document and Appendix to the 
TAM as the Draft CMP.  WSA will respond to comments from TAM and create the final 
CMP.  The Task 4 deliverable will be a memo highlighting the framework for an 
enhanced 2007 CMP.  WSA will work with TAM staff to confirm the scope, effort, and 
deliverable for Task 4 at a later date. 
 
SCHEDULE: 
 
WSA anticipates that work on this project will need to begin by April 28, 2005. A draft 
of the CMP will be provided to the Marin County staff on July 20, 2005.  
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Recognizing the tight schedule for completion of the 2005 CMP, the proposed 2005 CMP 
approach is to enhance the 2003 CMP framework as time permits and to begin the 
formulation of an enhanced CMP framework for the 2007 Update.   The 2005 Update 
will begin with a review of the likes and dislikes of the 2003 CMP Update process and 
product.   To the extent possible, greater public input and greater multimodal project 
emphasis would be incorporated into the 2005 CMP Process.  The 2005 Update will 
begin the formulation of an enhanced CMP process and framework for use in the 2007 
CMP update.  Key milestone dates are as follows: 
 
April 13, 2005 
Review of proposed work process and schedule. 
  
April 28, 2005 
Contract approved for CMP by TAM.   
 
May 26, 2005 
TAM Board review of the strengths and weaknesses of the 2003 CMP and review of the 
status of the 2003 CMP.  
 
June 23, 2005 
TAM Board review of draft 2005 CIP project list. 
 
July 20, 2005 
Draft CMP submitted to MTC. 
 
July 28, 2005  
Noticed TAM public hearing on Draft CMP. 
 
September 22, 2005 
TAM Board review and approval of Final Draft 2005 CMP. 
 
October 15, 2005 
Submit 2005 CMP to MTC. 
 
January 2006 
Formulation of enhanced framework for 2007 CMP and timeline to TAM. 
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